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IT’S HAPPENING!

> Approximately 119 Miles
- Madera to North of Bakersfield
- Approximately $3 Billion Investment




CONSTRUCTION PACKAGE 1: Active Sites

* Fresno River Viaduct (Madera County)
» Cottonwood Creek Viaduct

- San Joaquin Viaduct

- State Route 99 Realignment

* Fresno Trench and SR 180 Crossing

* Tuolumne Street Bridge

» Cedar Viaduct







CONSTRUCTION PACKAGE 1: Upcoming Work Sites

Avenue 8 and/or 7 Overcrossing
Avenue 12 Overcrossing
Avenue 15 Overcrossing
American Avenue Overcrossing
Herndon Canal Bridge

Shaw Ave (Phase 1) Utility Relocations and Detours



CONSTRUCTION PACKAGE 2-3

> Opened Project Office in Selma
* Design Advancing
> Meetings with Third Parties

* Preparations Underway for Construction of First Structures,
Roadway Improvements




CONSTRUCTION PACKAGE 2-3

> Property Acquisition Progressing
» Clearing, Grubbing & Demolition
- Utility Relocation Beginning

* Geotechnical Work Underway




CONSTRUCTION PACKAGE 4

> Mobilization Underway

- Office in Wasco Expected to Be Open
in September

* Preliminary Design Advancing
* Property Acquisition Progressing
- Stakeholder Meetings




RIGHT OF WAY: Status

CP 1

» Approved to Acquire 870 Parcels
» In Possession of 563 Parcels

CP 2-3
» Approved to Acquire 552 Parcels
» In Possession of 246 Parcels

CP4

» Approved to Acquire 168 Parcels
» In Possession of 32 Parcels
*As of August 4, 2016









STEADY JOB GROWTH: High-speed Rail Impact

May 2016 Report by the University of the Pacific

Steady Growth Forecasted for California Economy

Good News for Fresno R P
» Experienced Job Growth Over 3% in 2014 and 2015 FO el o st
» Unemployment rate dropped to single-digits

« 41 time in the past 25 years

High-Speed Rail Factor for Results
» Current and future construction activity in the region will keep
expansion growing in 2016 and 2017



SMALL BUSINESS PARTICIPATION*

CP1
» 94 Small Businesses Subcontractors & Vendors Working
« 27 Small Business Enterprises
» 23 Disadvantaged Business Enterprises
» 13 Disabled Veteran Business Enterprises
* 31 Micro Businesses
»$37.7 Million Paid Small Businesses Subcontractors & Vendors

CP 2-3
»9 Small Businesses Working

*As of May 31, 2016



GET UP TO SPEED: buildhsr.com

@) CALIFORNIA High-Speed Rail Authority

July Construction Update

FRESNO, Calif. - Hard work is paying off at the high-speed rail project sites in the Central Valley. Since the start of construction
more than a year ago, the project now has seven active sites with more to come this fall. In this month’s construction update
we showcase multiple images that highlight the progress we are making to build high-speed rail. For more pictures and
continuous updates on construction, visit Builc For road closure information visit

Fresno River Viaduct Near Madera

The first glimpses of a finished product can be seen at the
Fresno River Viaduct in Madera County. A long section of
the viaduct is now free-standing after the “falsework” or
SUpDOVl structure was removed. Concrete continues to be
poured to finish the bridge deck on both sides of SR-145.
Work to cross the highway will begin soon as will con-
struction of the abutments.

Downtown Fresno

After more than 40 girders were placed in June, workers
are now focused on the bridge deck at the Tuolumne
Bridge in downtown Fresno. Form work is underway to
create a mold for the bridge deck. Crews are working to
complete this portion of the bridge by October.

Central Fresno

These two photos show major progress in the early work
at the southbound State Route 99 off-ramp to Golden
State Blvd. This is part of the SR-99 Realignment project.
Paving at Ashlan Avenue is also complete. Caltrans will
soon close the Clinton Avenue off-ramp as it makes prepa-
rations to tear down and rebuild the bridge there.
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